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Solenoid



  

Final assembly
Solenoid will be delivered tomorrow 
 to F0 because of rain.

Next step is to test hook up water 
and test solenoid with bias supply 
at F0.

The weight of the solenoid is 750 
lbs.



  

Welding the flat window
The subassembly 
has been leak 
checked to 2e-10 
mbar L/s.

Next step is to weld 
on the PA outer 
shell.



  

Copper plating outer shell
A bit rusty but 
will be polished 
and cleaned.



  

Copper masking of inner shell

Masking of the inner tuner shell has been 
done. Promise delivery is this Friday 01 
June.

This is the bottleneck! Once we clear this 
bottleneck, the next step is to clean, weld 
on beam pipe and conical window.

We essentially have a cavity!
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